
Office of the Director 

101 Monroe Street, 9
th

 Floor, Rockville, MD 20850 

www.montgomerycountymd.gov 

 

 

 

 

 

DEPARTMENT OF GENERAL SERVICES 

 Isiah Leggett David E. Dise 

County Executive Director 

November 5, 2013 

 

To:  Isiah Leggett, County Executive  

       Nancy Navarro, Council President  

 

From:  David Dise, Director  

 

Subject: Progress Update – Remediation of Defects at Silver Spring Transit Center  

 

Provided below is a progress update of the Cooperative Remediation Working Group (CRWG) for 

remediation of defects at the Silver Spring Transit Center (SSTC).  Progress of the remediation 

effort is presented by key area. 

 

Pour Strip Repair 

  Remediation work on the pour strips is complete, pending tests of the installed concrete.  

 

Waterproofing 

 A leak detection procedure has been developed and tests will take place in mid-November. 

 

Beam and Girder Repairs 

 In its March 2013 analysis of the structure KCE stated concern about shear and torsion 

forces on interior beams and girders. A meeting will take place in November at which PB’s 

engineers will review their calculations with County staff, KCE and its team of experts. 

 If stabilization is required, KCE will perform the design.  

o Remediation of the interior beams will be similar to the additional support beams placed 

under the pour strips, which was successfully completed in October. Since the means 

and methods of construction for that work are known, repairs should be executed 

efficiently, once permitted. If determined necessary, this work can be performed through 

the winter.  

 

Surface Overlay on Decks  

 Permits for the preparation and placement of the Latex Modified Concrete (LMC) overlay 

were received last week. 

 Mapping for repair of cracks is complete and crack repair will take place through November. 

CRWG experts agree this is the better time of year to perform crack repair as cracks will be 

at the widest and work will take place prior to the onset of the coldest winter temperatures, 

when sealing cannot be performed. 
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 Deck surface temperatures have been monitored for the past few weeks in areas where the 

LMC overlay is to be placed. Temperatures have been near or below the 40ºF and rising 

threshold required for placement. As stated in prior updates and again at the October 

briefing of the County Council, beating the “weather window” has been a concern 

throughout the remediation schedule. It now appears that this window is closed.   

 Contractors experienced with LMC application strongly advise that we proceed with this 

work when prevailing air and surface temperatures are consistently above 40ºF, which will 

likely be in late March or early April. All work necessary to prepare the structure for the 

overlay will be completed in advance of that time. Once begun, the contractors estimate 6 

weeks to complete the overlay.  

 

Schedule 

 With the exception of the overlay application all other remediation work will be completed 

through the winter months.  

 After application of the LMC overlay, all other project work is scheduled to be complete. 

 As provided for in the MOU between the County and WMATA, following Substantial 

Completion of the project and certification by the Engineer of Record, WMATA will 

conduct its inspection and certification review. County and WMATA staff are in 

negotiations leading to final acceptance. 

 

 

 

 

 

 

 
cc: Roger Berliner, Chair, T&E Committee 

 Valerie Ervin, District 5 Councilmember  

 Tim Firestine, Chief Administrative Officer 


